Boundless Telecom - Project Timeline and Risk Register

Document ID: CASE-BND-GANTT-001
Version: 1.0
Date: January 15, 2026
Purpose: Project timeline visualization and comprehensive risk tracking

Part 1: Project Timeline (Gantt Chart)

Phase Overview

```
BOUNDLESS TELECOM - PROJECT GENESIS TIMELINE
═══════════════════════════════════════════════════════════════════════════

PHASE                          WEEK 1    WEEK 2    WEEK 3    WEEK 4    WEEK 5
                              Jan 6-12  Jan 13-19 Jan 20-26 Jan 27-Feb 2  Feb 3-9
──────────────────────────────────────────────────────────────────────────

PHASE 1: INITIATION            ═══════
  └─ Intake Assessment         ═══════
  └─ Document Collection       ═══════
  └─ Quality Gate G1               ▲

PHASE 2: DEEP DIVE                     ═══════════
  └─ Market Analysis                   ═══════
  └─ Competitive Assessment            ═══════
  └─ Financial Review                      ═══════
  └─ Quality Gate G2                           ▲

PHASE 3: BUSINESS PLAN                         ═══════════
  └─ Plan Development                          ═══════
  └─ Gap Analysis                              ═══════
  └─ Master Document                               ═══════
  └─ Quality Gate G3                                   ▲

PHASE 4: EXPERT REVIEW                                 ═══════════
  └─ SME Consultation                                  ═══════
  └─ Chief of Staff Review                                 ═══════
  └─ Investor Deck Prep                                    ═══════
  └─ Quality Gate G4                                           ▲

PHASE 5: DECISION                                              ═══════
  └─ Stakeholder Presentation                                  ═══
  └─ Investment Decision                                         ═══
  └─ Quality Gate G5                                               ▲

PHASE 6: EXECUTION                                               ═══════
  └─ Execution Planning                                          ═══════
  └─ Quality Gate G6                                                 ▲

──────────────────────────────────────────────────────────────────────────
LEGEND:  ═══ = Active Work Period    ▲ = Quality Gate    ◆ = Milestone
         TODAY = January 15, 2026 (Week 2)
═══════════════════════════════════════════════════════════════════════════
```

Detailed Timeline

ID	Task	Start	End	Duration	Dependencies	Status
1.0	**Phase 1: Initiation**	Jan 6	Jan 12	7 days	-	Complete
1.1	Intake assessment	Jan 6	Jan 8	3 days	-	Complete
1.2	Document collection	Jan 6	Jan 10	5 days	-	Complete
1.3	Initial stakeholder briefing	Jan 9	Jan 10	2 days	1.1	Complete
1.4	Quality Gate G1	Jan 12	Jan 12	1 day	1.1, 1.2, 1.3	Passed
2.0	**Phase 2: Deep Dive**	Jan 10	Jan 14	5 days	1.4	Complete
2.1	Market analysis	Jan 10	Jan 12	3 days	1.4	Complete
2.2	Competitive assessment	Jan 10	Jan 12	3 days	1.4	Complete
2.3	Financial review	Jan 12	Jan 14	3 days	2.1	Complete
2.4	Technology assessment	Jan 12	Jan 14	3 days	2.2	Complete
2.5	Quality Gate G2	Jan 14	Jan 14	1 day	2.1-2.4	Passed
3.0	**Phase 3: Business Plan**	Jan 14	Jan 16	3 days	2.5	Complete
3.1	Business plan development	Jan 14	Jan 15	2 days	2.5	Complete
3.2	Gap analysis (SME Success DNA)	Jan 14	Jan 15	2 days	2.5	Complete
3.3	Master document consolidation	Jan 15	Jan 16	2 days	3.1, 3.2	Complete
3.4	Quality Gate G3	Jan 16	Jan 16	1 day	3.1-3.3	Passed
4.0	**Phase 4: Expert Review**	Jan 15	Jan 19	5 days	3.4	In Progress
4.1	SME expert consultation	Jan 15	Jan 17	3 days	3.4	Complete
4.2	Chief of Staff validation	Jan 16	Jan 18	3 days	4.1	In Progress
4.3	Investor deck preparation	Jan 16	Jan 18	3 days	3.3	In Progress
4.4	Final documentation	Jan 17	Jan 19	3 days	4.2, 4.3	Pending
4.5	Quality Gate G4	Jan 19	Jan 19	1 day	4.1-4.4	Pending
5.0	**Phase 5: Decision**	Jan 20	Jan 24	5 days	4.5	Not Started
5.1	Stakeholder presentation	Jan 20	Jan 21	2 days	4.5	Pending
5.2	Investment decision meeting	Jan 22	Jan 22	1 day	5.1	Pending
5.3	Decision documentation	Jan 22	Jan 24	3 days	5.2	Pending
5.4	Quality Gate G5	Jan 24	Jan 24	1 day	5.1-5.3	Pending
6.0	**Phase 6: Execution**	Jan 27	Feb 9	14 days	5.4	Not Started
6.1	Execution planning	Jan 27	Jan 31	5 days	5.4	Pending
6.2	Resource allocation	Jan 27	Jan 31	5 days	5.4	Pending
6.3	Monitoring setup	Feb 3	Feb 7	5 days	6.1, 6.2	Pending

ID	Task	Start	End	Duration	Dependencies	Status
6.4	Quality Gate G6	Feb 9	Feb 9	1 day	6.1-6.3	Pending

Critical Path

The critical path for this project runs through the following tasks:

```
Intake Assessment → Market Analysis → Business Plan Development →
SME Consultation → Chief of Staff Validation → Stakeholder Presentation →
Investment Decision → Execution Planning
```

Critical Path Duration: 35 days (Jan 6 - Feb 9, 2026)

Part 2: Comprehensive Risk Register

Risk Summary Dashboard

Risk Level	Count	Percentage
Critical	1	7%
High	4	29%
Medium	5	36%
Low	4	29%
Total	**14**	**100%**

Risk Matrix

```
                          IMPACT
                    Low        Medium       High        Critical
              ┌──────────┬──────────┬──────────┬──────────┐
    High      │          │  R-008   │  R-001   │  R-004   │
              │          │  R-009   │  R-002   │          │
              ├──────────┼──────────┼──────────┼──────────┤
P   Medium    │  R-012   │  R-010   │  R-003   │          │
R             │  R-013   │  R-011   │  R-005   │          │
O             │          │          │  R-006   │          │
B   ├─────────┼──────────┼──────────┼──────────┼──────────┤
A   Low       │  R-014   │  R-007   │          │          │
B             │          │          │          │          │
              └──────────┴──────────┴──────────┴──────────┘
```

Detailed Risk Register

Strategic Risks

ID	Risk	Description	Probability	Impact	Score	Owner	Mitigation	Contingency	Status
R-001	Competitive Response	Major incumbents launch competing services before Boundless achieves market position	High	High	16	CEO	First-mover advantage strategy, rapid market entry, exclusive partnerships	Pivot to underserved segments, differentiation through service quality	Open
R-002	Market Timing	GCC telecom market conditions change unfavorably before launch	High	High	16	CEO	Continuous market monitoring, flexible launch timeline	Adjust target markets, modify service offering	Open
R-003	Regulatory Barriers	Telecom licensing requirements create delays or additional costs	Medium	High	12	COO	Early regulatory engagement, legal counsel, compliance roadmap	Alternative market entry strategies, partnership with licensed operators	Open

Financial Risks

ID	Risk	Description	Probability	Impact	Score	Owner	Mitigation	Contingency	Status
R-004	Funding Gap	Unable to secure required investment within planned timeline	High	Critical	20	CFO	Multiple funding sources, staged investment approach, bridge financing options	Reduce scope, extend timeline, seek strategic partners	Critical
R-005	Cost Overrun	Development and launch costs exceed projections	Medium	High	12	CFO	Detailed budgeting, contingency reserves, milestone-based spending	Scope reduction, phased rollout, additional funding round	Open
R-006	Revenue Delay	Customer acquisition slower than projected	Medium	High	12	CRO	Conservative projections, diversified customer segments, pre-launch commitments	Adjust pricing, expand marketing, pivot customer focus	Open

Operational Risks

ID	Risk	Description	Probability	Impact	Score	Owner	Mitigation	Contingency	Status
R-007	Technology Failure	Platform development encounters significant technical issues	Low	Medium	6	CTO	Proven technology stack, experienced development team, rigorous testing	Outsource development, acquire technology, extend timeline	Mitigated
R-008	Key Person Dependency	Over-reliance on founding team members	High	Medium	12	CEO	Team expansion plan, knowledge documentation, succession planning	Accelerate hiring, engage consultants, adjust responsibilities	Open
R-009	Partnership Failure	Strategic partnerships fail to materialize or underperform	High	Medium	12	BD Lead	Multiple partnership tracks, clear value propositions, contractual protections	Alternative partnerships, direct market approach, adjust strategy	Open

External Risks

ID	Risk	Description	Probability	Impact	Score	Owner	Mitigation	Contingency	Status
R-010	Economic Downturn	Regional economic conditions impact customer spending	Medium	Medium	9	CEO	Diversified revenue streams, cost-effective pricing, essential service positioning	Cost reduction, market pivot, survival mode planning	Monitoring
R-011	Geopolitical Events	Regional instability affects business operations	Medium	Medium	9	CEO	Geographic diversification, business continuity planning	Remote operations, market exit strategy	Monitoring

Project Risks

ID	Risk	Description	Probability	Impact	Score	Owner	Mitigation	Contingency	Status
R-012	Scope Creep	Project scope expands beyond original parameters	Medium	Low	4	PM	Clear scope definition, change control process, stakeholder alignment	Scope reset, additional resources, timeline extension	Controlled
R-013	Resource Constraints	Insufficient resources to complete project on time	Medium	Low	4	PM	Resource planning, buffer allocation, external support options	Prioritization, timeline adjustment, scope reduction	Controlled
R-014	Communication Breakdown	Stakeholder misalignment or information gaps	Low	Low	2	PM	Regular reporting, stakeholder engagement plan, clear documentation	Escalation process, realignment meetings	Controlled

Risk Response Summary

Response Type	Count	Examples
Mitigate	8	R-001, R-003, R-004, R-005, R-006, R-008, R-009, R-012
Monitor	4	R-002, R-010, R-011, R-013
Accept	2	R-007, R-014
Transfer	0	-
Avoid	0	-

Risk Trend Analysis

Risk ID	Previous Score	Current Score	Trend	Notes
R-001	16	16	Stable	Monitoring competitive landscape
R-004	20	20	Stable	Critical - requires immediate attention
R-008	16	12	Improving	Team expansion discussions underway

Part 3: Issues Log

Active Issues

ID	Issue	Description	Priority	Owner	Raised	Due	Status
I-001	Financial projections incomplete	Detailed 5-year projections need refinement	High	CFO	Jan 14	Jan 18	In Progress
I-002	Competitive moat unclear	Need stronger articulation of defensibility	High	CEO	Jan 14	Jan 18	In Progress
I-003	Team bios incomplete	Full team credentials not documented	Medium	HR	Jan 15	Jan 17	Open

Resolved Issues

ID	Issue	Resolution	Resolved Date
I-004	Missing market data	Obtained through deep dive research	Jan 12, 2026
I-005	Document formatting inconsistent	Standardized all documents	Jan 14, 2026

Part 4: Change Log

ID	Change Request	Description	Impact	Status	Decision Date
CR-001	Add SME Success DNA scoring	Apply 100+ success factors framework	Medium	Approved	Jan 14, 2026
CR-002	Expand expert consultation	Include additional corporate partners	Low	Approved	Jan 15, 2026

Part 5: Action Items

Immediate Actions (Next 48 Hours)

ID	Action	Owner	Due Date	Priority
A-001	Complete financial projections refinement	CFO	Jan 17	High
A-002	Strengthen competitive moat narrative	CEO	Jan 17	High
A-003	Generate investor deck in Gamma	Team	Jan 17	High
A-004	Complete Chief of Staff validation	CoS	Jan 18	High

Short-term Actions (Next 7 Days)

ID	Action	Owner	Due Date	Priority
A-005	Schedule stakeholder presentation	PM	Jan 19	Medium
A-006	Prepare decision documentation	CoS	Jan 20	Medium
A-007	Develop risk mitigation plans for R-004	CFO	Jan 20	High

---

Version History

Version	Date	Changes	Author
1.0	Jan 15, 2026	Initial Gantt chart and risk register	Project Genesis

---

This document should be reviewed and updated weekly during active project phases.