Next 50 Sprint Actions

Proposed Sprint | Ready for your approval before we start

Category 1: Voice & Media Integration (8 items)

#	Action	Est. Time	Priority
1	Connect ElevenLabs TTS to daily signal content	4h	P1
2	Create voice briefing script generator	3h	P1
3	Add voice note player to Morning Signal page	2h	P1
4	Define CEPHO voice tone profile (emotive, interesting, not dragged out)	2h	P1
5	Create script structure templates (hook, body, close)	2h	P2
6	Optimize ElevenLabs voice settings for CEPHO tone	2h	P2
7	Create voice style presets (briefing, urgent, casual)	2h	P3
8	Store generated audio files in S3	2h	P2

Category 2: Chief of Staff Learning System (10 items)

#	Action	Est. Time	Priority
9	Create database schema for COS training progress	2h	P1
10	Create interaction logging schema (questions, feedback, corrections)	2h	P1
11	Build pattern analysis system - identify what triggers clarifications	3h	P2
12	Create user profile/preferences model - working style, priorities	3h	P2
13	Build learning extraction from each interaction	2h	P2
14	Create “lessons learned” repository with searchable index	2h	P2
15	Implement “Would user approve this?” check before responses	2h	P1
16	Create “What COS has learned” visualization	2h	P2
17	Build preference summary display	2h	P2
18	Chief of Staff reviews and applies improvements	3h	P1

Category 3: Document & Report Templates (8 items)

#	Action	Est. Time	Priority
19	Create CEO KPI Scorecard Report Template	2h	P1
20	Create Chief of Staff Briefing Paper Template	2h	P1
21	Create SME Panel Review Report Template	2h	P1
22	Create Project Genesis Assessment Template	2h	P2
23	Create Morning Signal Daily Briefing Template	2h	P1
24	Create Investor Update Template	2h	P2
25	Create Strategic Review Template	2h	P2
26	Generate branded PDF using CEPHO design guidelines	3h	P1

Category 4: UI/UX Consistency (10 items)

#	Action	Est. Time	Priority
27	Apply consistent design language (black bg, white text, pink accents)	3h	P1
28	Replace grey Cepho logo with official pink brain logo on all pages	1h	P1
29	Change all grey text to white for readability	2h	P1
30	Create clear landing page dashboard showing all action status	3h	P1
31	Make Development Pathway collapsible/hidden by default	1h	P2
32	Fix layout overflow (not extending too far right)	1h	P1
33	Add visual space between “Recent Chats” and “Browse by type”	1h	P2
34	Change SME names text color to white	1h	P1
35	Display full SME name when selected (not just icon)	1h	P2
36	Style chat button in white	0.5h	P2

Category 5: Morning Signal Enhancements (6 items)

#	Action	Est. Time	Priority
37	Rename “Listen to brief” to “Morning Brief” or “Daily Brief”	0.5h	P1
38	Attribute brief to “Victoria” with her picture	1h	P1
39	Add clear buttons: “Watch the Brief” and “Listen to the Brief”	1h	P1
40	Remove personalized greetings (no “Good morning, John”)	0.5h	P1
41	Add download button to Morning Signal page (PDF)	1h	P1
42	Include all signal sections in PDF format	2h	P1

Category 6: Integration & API (8 items)

#	Action	Est. Time	Priority
43	Set up Google OAuth credentials (requires user API key)	4h	P1
44	Research Notta API capabilities for voice note import	2h	P2
45	Create secrets request for Notion API key	1h	P2
46	Create secrets request for Trello API key	1h	P2
47	Add webhook handlers for real-time sync	3h	P2
48	Create notification system for pending approvals	2h	P2
49	Add email notification option for urgent approvals	2h	P3
50	LinkedIn algorithm research: dwell time, comment quality, native content	3h	P2

Summary

Category	Items	Est. Hours	P1 Items
Voice & Media	8	19h	4
COS Learning	10	23h	4
Document Templates	8	17h	5
UI/UX Consistency	10	14.5h	6
Morning Signal	6	6h	6
Integration & API	8	18h	1
TOTAL	**50**	**97.5h**	**26**

Approval

Please confirm:

- [ ] Approve all 50 items as listed
- [ ] Approve with modifications (specify which items to change/remove)
- [ ] Prioritize P1 items only (26 items, ~55h)
- [ ] Different selection (please specify)

Once approved, I'll sprint through these without stopping.