Project Genesis Blueprint V3

Complete End to End Workflow

This blueprint captures the complete, proven workflow for transforming a stakeholder voice note into a fully executed program with all materials, communications, and supporting assets ready for deployment.

Process Overview

The complete workflow spans from initial idea capture through to program launch and project closure. The Chief of Staff monitors the entire process, working with the designated SME leadership team to ensure quality and alignment at every stage.

```
PHASE 1: INITIATION
Voice Note Intake → Scope Alignment → Project Plan

PHASE 2: RESEARCH & DESIGN
Expert Team Assembly → Deep Research → Idea Scoring → Structure Design

PHASE 3: CONTENT DEVELOPMENT
Detailed Content Creation → Quality Review → Milestone Updates

PHASE 4: MATERIALS PRODUCTION
Gamma Integration → Theme Application → Slide Decks → Supporting Materials

PHASE 5: COMMUNICATIONS & MEDIA
Communications Plan → Email Sequences → Welcome Videos → Handouts

PHASE 6: CLOSURE
Final Sign Off → Project Archive → Lessons Learned
```

Phase 1: Initiation

Voice Note Intake

The journey begins with a voice note from the stakeholder. This captures the vision, requirements, and context in natural language.

Process:

The voice note is transcribed and analyzed to extract key project parameters. These parameters pre populate the Project Genesis wizard, reducing manual input and ensuring nothing is missed.

Scope Alignment Playback

Once the project is set up, the system generates a scope alignment voice note for the project owner.

Voice Note Content:

The scope alignment confirms the objective, target audience, success criteria, timeline, and key deliverables. The project owner confirms or adjusts before work begins.

Project Plan Creation

With scope confirmed, the system generates a formal project plan including milestones, Gantt chart, team composition, and success metrics.

Deliverables:

Document	Purpose
Project Brief	One page summary of objectives and scope
Milestone Plan	Key checkpoints with dates and deliverables
Gantt Chart	Visual timeline of all phases
Team Roster	Expert team with roles and responsibilities
Risk Register	Potential issues and mitigations

Phase 2: Research & Design

Expert Team Assembly

The system assembles a 12 to 15 person expert team based on project requirements.

Team Composition:

The team includes domain experts, cultural perspective experts, target audience voices, storytelling and visual specialists, and the Digital Twin (Chief of Staff) for coordination.

Deep Research

Background research runs in parallel with main project activities. This includes benchmarking against leading organizations worldwide.

Research Scope:

For a graduate program, this might include analysis of how leading companies structure their programs, what makes award winning programs successful, and regional adaptations for the target market.

Idea Scoring & Ranking

As ideas emerge from research and expert input, they are scored by the leadership team.

Scoring Process:

Each idea is evaluated on strategic fit, cultural appropriateness, feasibility, impact, and resource requirements. The Cultural Awareness Expert has veto power on ideas that may not be suitable for the target context.

Structure Design

The leadership team finalizes the program structure, incorporating the highest ranked ideas.

Output:

A detailed program framework including modules, timelines, learning objectives, and delivery methods.

Phase 3: Content Development

Detailed Content Creation

With the structure approved, the expert team develops detailed content for each component.

Content Types:

Component	Description
Module Content	Detailed content for each program module
Learning Materials	Exercises, case studies, assessments
Facilitator Guides	Instructions for program delivery
Participant Workbooks	Materials for participants

Quality Review

The core team conducts quality review at each milestone.

Review Criteria:

Content is reviewed for accuracy, alignment with objectives, cultural appropriateness, engagement potential, and professional quality.

Milestone Updates

After each milestone completion, the project owner receives a voice note update and status report.

Update Package:

Each update includes a voice note summary, updated project status report, updated Gantt chart, and milestone deliverables.

Phase 4: Materials Production

Content Preparation for Gamma

Once detailed content is finalized and quality reviewed, it is prepared for upload to Gamma for slide creation.

Preparation Format:

Content is structured as a text document with clear slide outlines, speaker notes, and content blocks. Design criteria are excluded as Gamma handles visual layout.

Document Structure:

Section	Content
Slide Title	Clear, concise title for each slide
Key Message	The main point of the slide
Supporting Content	Details, data points, or examples
Speaker Notes	What the presenter should say
Visual Suggestions	Types of imagery or charts needed

Gamma Integration

The prepared content is uploaded to Gamma for initial slide creation.

Process:

1. Upload structured content document to Gamma
2. Gamma generates raw content slides
3. Review initial output for structure and flow
4. Make adjustments to content or ordering as needed

Theme Application

Company themes are applied to the raw slides.

Theme Elements:

Element	Source
Color Palette	Company brand guidelines
Typography	Company fonts
Logo Placement	Standard positioning
Visual Style	Photography or illustration style
Layout Templates	Approved slide layouts

Process:

1. Upload company theme to Gamma
2. Apply theme to all slides
3. Review for brand consistency
4. Make manual adjustments where needed

Slide Deck Finalization

The themed slides are reviewed and finalized.

Quality Checks:

Check	Focus
Content Accuracy	All information is correct
Brand Compliance	Follows brand guidelines
Visual Consistency	Consistent look across all slides
Flow and Logic	Logical progression of content
Accessibility	Readable fonts, sufficient contrast

PDF Generation

Final slide decks are exported as PDFs for distribution.

Output Formats:

Format	Use Case
Full Deck PDF	Complete presentation
Handout PDF	Condensed version for participants
Speaker Notes PDF	Presenter reference
Print Ready PDF	For physical printing

Supporting Materials Creation

Additional materials are created through Gamma or other tools.

Material Types:

Material	Purpose
Participant Handouts	Reference materials for attendees
Quick Reference Cards	Key takeaways in portable format
Workbook Pages	Interactive exercises
Certificates	Completion recognition
Posters	Visual reminders of key concepts
One Pagers	Summary documents for stakeholders

Phase 5: Communications & Media

Communications Plan

A comprehensive communications plan is developed for program launch and ongoing engagement.

Plan Components:

Component	Content
Stakeholder Map	Who needs to know what and when
Message Framework	Key messages for each audience
Channel Strategy	Which channels for which messages
Timeline	When each communication goes out
Responsibility Matrix	Who sends what

Email Sequences

Automated email sequences are created for program communications.

Email Types:

Email	Timing	Purpose
Announcement	Launch minus 4 weeks	Introduce the program
Registration Open	Launch minus 3 weeks	Invite participation
Confirmation	Upon registration	Confirm enrollment
Pre Program	Launch minus 1 week	Preparation instructions
Welcome	Day 1	Welcome and orientation
Module Reminders	Before each module	Upcoming session details
Completion	End of program	Congratulations and next steps
Follow Up	Post program	Feedback request and resources

Email Content:

Each email includes subject line, body content, call to action, and any attachments or links.

Welcome Videos

Welcome and introduction videos are created for program participants.

Video Types:

Video	Duration	Content
Program Welcome	2 to 3 minutes	Introduction from leadership
Module Introductions	1 to 2 minutes	What to expect in each module
Facilitator Introductions	1 minute	Meet the program team
Participant Testimonials	2 to 3 minutes	Past participant experiences

Production Process:

1. Script development based on program content
2. Review and approval of scripts

3. Recording or AI generation of videos
4. Editing and branding
5. Upload to delivery platform

Handouts and Collateral

All supporting collateral is finalized and prepared for distribution.

Collateral Checklist:

Item	Format	Distribution
Program Guide	PDF	Email and print
Quick Reference Cards	PDF	Print
Workbooks	PDF	Print or digital
Certificates	PDF	Digital or print
Feedback Forms	Digital	Online survey

Phase 6: Project Closure

Final Sign Off

The complete program package is presented to the project owner for final approval.

Sign Off Package:

Component	Status
All Slide Decks	Reviewed and approved
All Supporting Materials	Reviewed and approved
Communications Plan	Reviewed and approved
Email Sequences	Tested and ready
Welcome Videos	Reviewed and approved
Delivery Platform	Configured and tested

Approval Process:

1. Final review meeting with project owner
2. Walk through of all materials
3. Sign off confirmation
4. Handover to delivery team

Project Archive

All project materials are archived for future reference.

Archive Contents:

Category	Items
Planning Documents	Brief, plan, Gantt chart, team roster
Research	Benchmarking reports, idea logs
Content	All drafts and final versions
Materials	Slide decks, handouts, videos
Communications	Email templates, scripts
Status Reports	All milestone updates
Voice Notes	All recordings and transcripts
Decision Log	All decisions with rationale

Lessons Learned

A lessons learned session captures insights for future projects.

Lessons Categories:

Category	Focus
What Worked Well	Successful approaches to repeat
What Could Improve	Areas for enhancement
Unexpected Challenges	Issues that arose and how resolved
Team Feedback	Input from expert team members
Stakeholder Feedback	Input from project owner

Project Closure Confirmation

The Chief of Staff confirms project closure with a final voice note.

Closure Voice Note:

The final voice note confirms all deliverables are complete, materials are archived, lessons are captured, and the project is officially closed.

Chief of Staff Monitoring

Throughout the entire process, the Chief of Staff (Digital Twin) monitors progress and coordinates the SME leadership team.

Monitoring Responsibilities:

Responsibility	Frequency
Progress Tracking	Continuous
Quality Oversight	At each milestone
Risk Monitoring	Continuous
Stakeholder Updates	At each milestone
Team Coordination	Daily
Decision Escalation	As needed

Voice Note Updates:

The Chief of Staff generates voice note updates at key points throughout the project, ensuring the project owner stays informed without needing to read detailed reports.

Status Report Format:

All status reports follow a consistent format for easy review:

Section	Content
Progress Summary	What has been completed
Current Phase	Where the project is now
Upcoming Activities	What is next
Issues and Risks	Any concerns
Decisions Needed	Items requiring approval
Timeline Status	On track, at risk, or delayed

Application to Other Projects

This blueprint applies to any project that follows a similar pattern of research, content development, materials production, and deployment.

Example Project Types:

Project Type	Adaptation
Training Programs	Full process as documented
Marketing Campaigns	Focus on communications and media phases
Product Launches	Emphasis on materials and communications
Strategic Initiatives	Focus on research and planning phases
Event Planning	Emphasis on materials and logistics
Onboarding Programs	Similar to training with welcome focus

Customization Points:

Each project type may emphasize different phases or require additional steps. The blueprint provides the framework; the specific implementation adapts to project needs.

Implementation Priorities

Immediate:

Build the voice note intake and scope alignment playback system. This is the foundation for all subsequent phases.

Short Term:

Implement milestone based updates with voice notes and status reports. This keeps stakeholders informed throughout.

Medium Term:

Integrate with Gamma for materials production. This streamlines the creation of professional slide decks and collateral.

Long Term:

Automate communications planning and email sequence generation. This reduces manual effort in the deployment phase.

Success Metrics

Metric	Target
Scope Alignment Accuracy	First time correct
Milestone Completion	On schedule
Quality Review Pass Rate	First submission
Materials Production Time	Within timeline
Stakeholder Satisfaction	High approval
Project Closure	Complete documentation

This blueprint captures the complete, proven workflow for transforming stakeholder vision into fully executed programs with all materials, communications, and

supporting assets ready for deployment.