CEPHO / The Brain - Master Action List

Generated: January 15, 2026
Last Updated: January 15, 2026
Status: Major Milestone Complete
Owner: Project Genesis Team

Executive Summary

This document tracks all outstanding and completed actions for the CEPHO/The Brain platform development. **94 files** have been compiled into the offline IP package, including 59 PDFs, 26 images, and 9 data files.

Overall Completion: 65% (see Gap Analysis for details)

Section 1: Completed Actions ✓

Core Architecture & Strategy

ID	Action	Status	Deliverable
A-001	CEPHO Vision and Gap Analysis	✓ Complete	`CEPHO_VISION_AND_GAP_ANALYSIS.pdf`
A-002	QMS Architecture Document	✓ Complete	`QMS_ARCHITECTURE_DOCUMENT.pdf`
A-003	Cepho System Architecture Blueprint	✓ Complete	`CEPHO_SYSTEM_ARCHITECTURE.pdf`
A-004	Master Table of Contents	✓ Complete	`00_CEPHO_MASTER_TABLE_OF_CONTENTS.pdf`
A-005	Document Index with File Numbers	✓ Complete	`DOCUMENT_INDEX.pdf`

Project Genesis Suite

ID	Action	Status	Deliverable
A-006	Project Genesis Blueprint V1	✓ Complete	`PROJECT_GENESIS_BLUEPRINT.pdf`
A-007	Project Genesis Blueprint V2	✓ Complete	`PROJECT_GENESIS_BLUEPRINT_V2.pdf`
A-008	Project Genesis Blueprint V3	✓ Complete	`PROJECT_GENESIS_BLUEPRINT_V3.pdf`
A-009	Project Genesis Architecture V4	✓ Complete	`PROJECT_GENESIS_ARCHITECTURE_V4.pdf`
A-010	Project Genesis Implementation	✓ Complete	`PROJECT_GENESIS_IMPLEMENTATION.pdf`
A-011	Project Genesis Template	✓ Complete	`PROJECT_GENESIS_TEMPLATE.pdf`

AI-SME Expert System

ID	Action	Status	Deliverable
A-012	AI-SME Expert Directory (287 experts)	✓ Complete	`AI_SME_Expert_Directory.pdf`
A-013	New AI-SME Experts	✓ Complete	`New_AI_SME_Experts.pdf`
A-014	Expert Team Templates	✓ Complete	`EXPERT_TEAM_TEMPLATES.pdf`
A-015	SME Expert Enhancement Report	✓ Complete	`SME_EXPERT_ENHANCEMENT_REPORT.pdf`
A-016	SME Review Guide	✓ Complete	`SME_REVIEW_GUIDE.pdf`

Blueprints & Frameworks

ID	Action	Status	Deliverable
A-017	SME Success DNA (150 companies)	✓ Complete	`SME_SUCCESS_DNA.pdf`
A-018	Master Business Plan Template	✓ Complete	`MASTER_BUSINESS_PLAN_TEMPLATE.pdf`
A-019	Chief of Staff Validation Framework	✓ Complete	`CHIEF_OF_STAFF_VALIDATION_FRAMEWORK.pdf`
A-020	Blueprint Library Index	✓ Complete	`BLUEPRINT_LIBRARY_INDEX.pdf`
A-021	Lightfield CRM Integration Guide	✓ Complete	`LIGHTFIELD_CRM_INTEGRATION_GUIDE.pdf`
A-022	Social Media Algorithm Blueprints (6 platforms)	✓ Complete	`SOCIAL_MEDIA_ALGORITHM_BLUEPRINTS.pdf`
A-023	Competitive Analysis Blueprint	✓ Complete	`COMPETITIVE_ANALYSIS_BLUEPRINT.pdf`
A-024	Gamma Presentation Workflow	✓ Complete	`GAMMA_PRESENTATION_WORKFLOW.pdf`
A-025	ElevenLabs Voice Workflow	✓ Complete	`ELEVENLABS_VOICE_WORKFLOW.pdf`

Boundless Case Study

ID	Action	Status	Deliverable
A-026	Boundless Document Analysis	✓ Complete	`BOUNDLESS_DOCUMENT_ANALYSIS.pdf`
A-027	Boundless Enhanced Process Analysis	✓ Complete	`BOUNDLESS_ENHANCED_PROCESS_ANALYSIS.pdf`
A-028	Boundless Workflow Analysis	✓ Complete	`BOUNDLESS_WORKFLOW_ANALYSIS.pdf`
A-029	Boundless Gap Analysis	✓ Complete	`BOUNDLESS_GAP_ANALYSIS.pdf`
A-030	Boundless Master Document	✓ Complete	`BOUNDLESS_MASTER_DOCUMENT.pdf`
A-031	Boundless Investor Deck Content	✓ Complete	`BOUNDLESS_INVESTOR_DECK_CONTENT.pdf`

Research Data

ID	Action	Status	Deliverable
A-032	150 Companies Research	✓ Complete	`research_successful_companies.csv/json`
A-033	SME Expert Perspectives	✓ Complete	`sme_expert_perspectives.csv/json`
A-034	Success Patterns Analysis	✓ Complete	`success_patterns_analysis.json`
A-035	Business Plan Research	✓ Complete	`business_plan_research.csv/json`
A-036	Sector Business Plan Research	✓ Complete	`sector_business_plan_research.csv/json`
A-037	Market Report	✓ Complete	`MARKET_REPORT.pdf`
A-038	Competitor Analysis Research	✓ Complete	`COMPETITOR_ANALYSIS_RESEARCH.pdf`
A-039	Domain Research	✓ Complete	`DOMAIN_RESEARCH.pdf`
A-040	Moat Building Research	✓ Complete	`MOAT_BUILDING_RESEARCH.pdf`

Templates

ID	Action	Status	Deliverable
A-041	Master Project Document Template	✓ Complete	`MASTER_PROJECT_DOCUMENT_TEMPLATE.pdf`
A-042	Project Status Report Template	✓ Complete	`PROJECT_STATUS_REPORT_TEMPLATE.pdf`
A-043	Presentation Blueprint V4	✓ Complete	`PRESENTATION_BLUEPRINT_V4.pdf`

QMS & Improvement

ID	Action	Status	Deliverable
A-044	Master Action List	✓ Complete	`MASTER_ACTION_LIST.pdf`
A-045	Design Consultation	✓ Complete	`DESIGN_CONSULTATION.pdf`
A-046	UX Review	✓ Complete	`UX_REVIEW.pdf`
A-047	System Audit	✓ Complete	`SYSTEM_AUDIT.pdf`
A-048	Improvement Suggestions	✓ Complete	`IMPROVEMENT_SUGGESTIONS.pdf`

Offline Package

ID	Action	Status	Deliverable
A-049	Complete IP Package ZIP	✓ Complete	`CEPHO_COMPLETE_IP_PACKAGE_20260115.zip`

Section 2: Outstanding Actions (Gaps)

High Priority

ID	Action	Status	Priority	Description
A-050	Chief of Staff Training Program	⏳ Pending	High	Structured training curriculum
A-051	Boundless Investor Slide Deck (Gamma)	⏳ Pending	High	Generate in Gamma from content
A-052	A0 Visual Architecture Map Update	⏳ Pending	Medium	Updated with all new components

Medium Priority

ID	Action	Status	Priority	Description
A-053	Boundless Project Status Report	⏳ Pending	Medium	Current status, milestones
A-054	Boundless Gantt Chart	⏳ Pending	Medium	Project timeline
A-055	Boundless Risk Register	⏳ Pending	Medium	Risk tracking
A-056	Onboarding Process Optimization	⏳ Pending	Medium	Client onboarding workflow
A-057	Graduate Program Framework	⏳ Pending	Medium	Training program structure

Low Priority (When Live)

ID	Action	Status	Priority	Description
A-058	Lightfield CRM API Connection	⏳ Pending	Low	Live integration
A-059	Gamma API Integration	⏳ Pending	Low	Automated deck generation
A-060	ElevenLabs API Integration	⏳ Pending	Low	Automated voice briefings
A-061	Portfolio Dashboard Build	⏳ Pending	Low	Track multiple opportunities
A-062	Document Repository in The Brain	⏳ Pending	Low	Version control system

---

Section 3: Package Contents Summary

Offline Package Structure (94 files)

```
CEPHO_COMPLETE_IP_PACKAGE_20260115.zip (31MB)
│
├── 00_CEPHO_MASTER_TABLE_OF_CONTENTS.pdf
│
├── 01_ARCHITECTURE/ (7 files)
│   ├── cepho-architecture-blueprint.png
│   ├── CEPHO_SYSTEM_ARCHITECTURE.pdf
│   ├── PROJECT_GENESIS_ARCHITECTURE_V4.pdf
│   ├── PROJECT_GENESIS_BLUEPRINT.pdf
│   ├── PROJECT_GENESIS_BLUEPRINT_V2.pdf
│   ├── PROJECT_GENESIS_BLUEPRINT_V3.pdf
│   └── PROJECT_GENESIS_IMPLEMENTATION.pdf
│
├── 02_BLUEPRINTS/ (10 files)
│   ├── BLUEPRINT_LIBRARY_INDEX.pdf
│   ├── CHIEF_OF_STAFF_VALIDATION_FRAMEWORK.pdf
│   ├── COMPETITIVE_ANALYSIS_BLUEPRINT.pdf
│   ├── ELEVENLABS_VOICE_WORKFLOW.pdf
│   ├── GAMMA_PRESENTATION_WORKFLOW.pdf
│   ├── LIGHTFIELD_CRM_INTEGRATION_GUIDE.pdf
│   ├── MASTER_BUSINESS_PLAN_TEMPLATE.pdf
│   ├── MASTER_BUSINESS_PLAN_TEMPLATE_BLUEPRINT.pdf
│   ├── SME_SUCCESS_DNA.pdf
│   └── SOCIAL_MEDIA_ALGORITHM_BLUEPRINTS.pdf
│
├── 03_EXPERT_SYSTEM/ (5 files)
│   ├── AI_SME_Expert_Directory.pdf
│   ├── EXPERT_TEAM_TEMPLATES.pdf
│   ├── EXPERT_TEAM_TEMPLATES_MD.pdf
│   ├── New_AI_SME_Experts.pdf
│   ├── SME_EXPERT_ENHANCEMENT_REPORT.pdf
│   └── SME_REVIEW_GUIDE.pdf
│
├── 04_CASE_STUDIES/ (36 files)
│   ├── BOUNDLESS_DOCUMENT_ANALYSIS.pdf
│   ├── BOUNDLESS_ENHANCED_PROCESS_ANALYSIS.pdf
│   ├── BOUNDLESS_GAP_ANALYSIS.pdf
│   ├── BOUNDLESS_INVESTOR_DECK_CONTENT.pdf
│   ├── BOUNDLESS_MASTER_DOCUMENT.pdf
│   ├── BOUNDLESS_WORKFLOW_ANALYSIS.pdf
```

```
│   ├── boundless_presentation_images/ (25 PNG files)
│   └── source_documents/ (5 PDF files)
│
├── 05_RESEARCH/ (14 files)
│   ├── business_plan_research.csv/json
│   ├── research_successful_companies.csv/json
│   ├── sector_business_plan_research.csv/json
│   ├── sme_expert_perspectives.csv/json
│   ├── success_patterns_analysis.json
│   ├── COMPETITOR_ANALYSIS_RESEARCH.pdf
│   ├── DOMAIN_RESEARCH.pdf
│   ├── MARKET_REPORT.pdf
│   ├── MOAT_BUILDING_RESEARCH.pdf
│   └── MOAT_BUILDING_STRATEGY.pdf
│
├── 06_TEMPLATES/ (6 files)
│   ├── IDEALS_API_NOTES.pdf
│   ├── MASTER_PROJECT_DOCUMENT_TEMPLATE.pdf
│   ├── PRESENTATION_BLUEPRINT_V4.pdf
│   ├── PROJECT_GENESIS_TEMPLATE.pdf
│   ├── PROJECT_GENESIS_TEST_SCENARIO.pdf
│   └── PROJECT_STATUS_REPORT_TEMPLATE.pdf
│
└── 07_QMS/ (13 files)
    ├── CEPHO_VISION_AND_GAP_ANALYSIS.pdf
    ├── DESIGN_CONSULTATION.pdf
    ├── DOCUMENT_INDEX.pdf
    ├── FINAL_VERIFICATION.pdf
    ├── IDEAS_AND_FEATURES.pdf
    ├── IMPROVEMENT_DECISIONS.pdf
    ├── IMPROVEMENT_SUGGESTIONS.pdf
    ├── MASTER_ACTION_LIST.pdf
    ├── QMS_ARCHITECTURE_DOCUMENT.pdf
    ├── SYSTEM_AUDIT.pdf
    ├── UI_UX_REVIEW_CHECKLIST.pdf
    ├── UX_REVIEW.pdf
    ├── UX_REVIEW_FINDINGS.pdf
    └── VERIFICATION_NOTES.pdf
```

Section 4: Gap Analysis Summary

Category	Complete	Gap	Priority
Core Platform	70%	30%	High
Expert System	95%	5%	Low
Blueprints	90%	10%	Low
Processes	60%	40%	High
Integrations	40%	60%	Medium
Documentation	85%	15%	Low
Training	30%	70%	High
Automation	20%	80%	Medium

Overall System Completion: 65%

Section 5: Next Steps

Immediate (This Week)

1. Generate Boundless Investor Deck in Gamma using prepared content
2. Create Chief of Staff Training Program outline
3. Review and validate all documents offline

Short-Term (This Month)

1. Create Boundless Project Status Report, Gantt, Risk Register
2. Update A0 Architecture Map with all new components
3. Begin Lightfield CRM connection setup

Medium-Term (Q1 2026)

1. Build document repository feature in The Brain
2. Implement automated report generation
3. Train Chief of Staff role

Version History

Version	Date	Changes
1.0	Jan 15, 2026	Initial master action list
2.0	Jan 15, 2026	Updated with all completed items, gap analysis

---

This document is the single source of truth for all CEPHO/The Brain actions and deliverables.