CEPHO.Ai Development Pathway

Chief of Staff Action List

18 January 2026 | 12:15 GMT+4

Summary

Total Pending Actions: 147 items **Categories:** 12 domains **Priority Distribution:** P1 (23), P2 (48), P3 (76)

1. External API Integrations (22 items)

#	Action	Priority	Status
1	Email integration (Outlook/Gmail via IMAP or API)	P1	Pending
2	Register app in Azure AD for Microsoft Graph API	P1	Pending
3	OAuth flow for Outlook connection	P1	Pending
4	Fetch emails via Microsoft Graph API	P1	Pending
5	Two-way sync (read and send) for Outlook	P1	Pending
6	Real-time webhook for new emails	P2	Pending
7	Register app in Google Cloud Console	P1	Pending
8	OAuth flow for Gmail connection	P1	Pending
9	Fetch emails via Gmail API	P1	Pending
10	Push notifications for new emails	P2	Pending
11	Label and thread management	P3	Pending
12	Connect email OAuth to Universal Inbox for intake	P1	Pending
13	WhatsApp Business API integration	P3	Pending
14	Stripe payment processing integration	P2	Pending
15	SignNow/DocuSign integration for NDA signatures	P2	Pending
16	SendGrid/Postmark email service setup	P2	Pending
17	Google OAuth credentials setup	P1	Pending
18	Custom domain configuration	P2	Pending
19	SMS verification service (Twilio)	P3	Pending
20	Enterprise support (Azure OpenAI for governed users)	P2	Pending
21	Wire AI Experts to generate actual content	P2	Pending

#	Action	Priority	Status
22	Surface hidden requirements through smart questioning	P3	Pending

---

2. Biometric Security (6 items)

#	Action	Priority	Status
23	Face ID / Touch ID re-authentication after 1 hour inactivity	P2	Pending
24	Biometric prompt when app backgrounded for extended period	P2	Pending
25	Require biometrics for sensitive areas (Vault, Signatures, AI Providers)	P2	Pending
26	PIN/password fallback if biometrics unavailable	P2	Pending
27	Screen observation tracking (requires desktop app)	P3	Pending
28	Active learning mode with screen observation	P3	Pending

---

3. Wearable Device Integrations (7 items)

#	Action	Priority	Status
29	Whoop integration - sleep quality, recovery score, strain data	P3	Pending
30	Oura Ring integration - sleep stages, readiness, activity	P3	Pending
31	Apple Health / Google Fit - steps, heart rate, workouts	P3	Pending
32	Fitbit integration - activity, sleep, stress management	P3	Pending
33	Garmin integration - training load, body battery	P3	Pending
34	Morning Brief biometric insights	P3	Pending
35	Digital Twin learns from health data patterns	P3	Pending
36	Wearable device integration placeholder	P3	Pending

4. Data Transparency & Onboarding (16 items)

#	Action	Priority	Status
37	Add clear data storage explanation for each integration	P2	Pending
38	Explain search functionality - how it indexes and retrieves	P2	Pending
39	Show data flow diagrams during onboarding	P2	Pending
40	Privacy-first messaging throughout	P2	Pending
41	Each integration step explains WHY it optimizes performance	P2	Pending
42	Show concrete benefits per integration	P2	Pending
43	Explain how integrations compound	P2	Pending
44	Display estimated time savings per integration	P3	Pending
45	Explain AI learning over time	P2	Pending
46	Show learning progress indicators during onboarding	P2	Pending
47	Explain AI provider cost optimization	P3	Pending
48	Show integration cost comparisons	P3	Pending
49	Display potential savings from automation	P3	Pending
50	Step-by-step wizard with progress indicator	P2	Pending
51	Success celebration after each integration connected	P3	Pending
52	Summary screen showing all connected integrations	P2	Pending

5. AI Expert Enhancements (3 items)

#	Action	Priority	Status
53	Generate professional headshot avatars for 40 pharmaceutical experts	P3	Pending
54	Store avatar URLs in expert data	P3	Pending
55	Tasks: Take control of socials, fix issues, optimize content	P3	Pending

---

6. Portfolio Analytics (4 items)

#	Action	Priority	Status
56	Correlation analysis between projects	P3	Pending
57	Resource allocation optimization suggestions	P2	Pending
58	Timeline risk analysis across portfolio	P2	Pending
59	Create Presentation Blueprint framework for investor deck	P2	Pending

---

7. Morning Signal System (32 items)

#	Action	Priority	Status
60	Connect ElevenLabs TTS to daily signal content	P1	Pending
61	Create voice briefing script generator	P1	Pending
62	Add voice note player to Morning Signal page	P1	Pending
63	Store generated audio files	P2	Pending
64	Connect AI avatar video generation to daily signal	P2	Pending
65	Create video script from signal content	P2	Pending
66	Generate avatar video presentation	P2	Pending
67	Add video player to Morning Signal page	P2	Pending
68	Generate branded PDF using CEPHO design guidelines	P1	Pending
69	Include all signal sections in PDF format	P1	Pending
70	Add download button to Morning Signal page	P1	Pending
71	Store generated PDFs	P2	Pending
72	All outputs pass through Chief of Staff validation	P1	Pending
73	Check design guidelines compliance	P1	Pending
74	Verify content quality before delivery	P1	Pending
75	Log all outputs for COS learning	P2	Pending
76	Ensure all parts work together seamlessly end-to-end	P1	Pending
77	Single trigger generates all three formats (voice, video, PDF)	P2	Pending
78	Consistent content across all formats	P2	Pending
79	Unified delivery mechanism	P2	Pending
80	Error handling across the pipeline	P2	Pending

#	Action	Priority	Status
81	Progress tracking for multi-format generation	P3	Pending
82	Fallback if one format fails (others still deliver)	P2	Pending
83	Define CEPHO voice tone profile	P1	Pending
84	Create tone guidelines for different content types	P2	Pending
85	Build tone matching system against user preferences	P2	Pending
86	Implement urgency detection and appropriate delivery	P2	Pending
87	Avoid monotone - vary pace and emphasis naturally	P2	Pending
88	Create script structure templates (hook, body, close)	P2	Pending
89	Define attention span guidelines	P3	Pending
90	Build engagement hooks library	P3	Pending
91	Implement boredom prevention	P3	Pending

---

8. Content Quality SME Panel (12 items)

#	Action	Priority	Status
92	Script Writer SME - review all scripts before generation	P2	Pending
93	Film Director SME - advise on visual pacing and imagery	P2	Pending
94	Voice Director SME - guide tone and delivery	P2	Pending
95	Engagement Expert SME - optimize for attention retention	P2	Pending
96	Optimize ElevenLabs voice settings for CEPHO tone	P2	Pending
97	Implement dynamic pacing in voice scripts	P3	Pending
98	Add emphasis markers for key points	P3	Pending
99	Create voice style presets (briefing, urgent, casual)	P3	Pending
100	Test and refine voice output quality	P2	Pending
101	Define visual pacing guidelines	P3	Pending
102	Create imagery prompts for key moments	P3	Pending
103	Build transition and visual hook library	P3	Pending

9. Quality Assurance System (10 items)

#	Action	Priority	Status
104	Define engagement metrics for each format	P2	Pending
105	Build feedback loop for continuous improvement	P2	Pending
106	Track attention retention data	P3	Pending
107	A/B test different approaches	P3	Pending
108	COS reviews all outputs against quality standards	P1	Pending
109	Daily Signal (voice, video, PDF) quality check	P1	Pending
110	Project briefings quality check	P2	Pending
111	SME consultations quality check	P2	Pending
112	Reports and presentations quality check	P2	Pending
113	All external communications quality check	P1	Pending

10. Digital Twin Questionnaire System (10 items)

#	Action	Priority	Status
114	Add 200-question Digital Twin questionnaire to onboarding	P1	Pending
115	Create database table to store questionnaire responses	P1	Pending
116	Build questionnaire UI component with progress tracking	P1	Pending
117	Split questionnaire into digestible sections	P2	Pending
118	Store responses and calculate user profile scores	P2	Pending
119	Generate Digital Twin profile from questionnaire responses	P1	Pending
120	Show COS Understanding Level based on completion	P2	Pending
121	Allow users to update answers over time	P3	Pending
122	Use questionnaire data to personalize COS behavior	P1	Pending
123	Make questionnaire completion part of Getting to 100 score	P2	Pending

---

11. Chief of Staff KPI Dashboard (6 items)

#	Action	Priority	Status
124	Create ChiefOfStaffKPIReport component	P1	Pending
125	Build SME Performance Heatmap with color-coded scoring	P1	Pending
126	Create Business Area Scoring Table with all SME rankings	P1	Pending
127	Implement Enhancement Recommendations engine	P1	Pending
128	Add export functionality for report (PDF/CSV)	P2	Pending
129	Integrate report into Chief of Staff page	P1	Pending

---

12. Process Documentation (18 items)

#	Action	Priority	Status
130	Build process flow document showing each step visually	P2	Pending
131	Add decision points and branches in the flow	P2	Pending
132	Add imagery cues for video scripts	P3	Pending
133	Implement attention retention techniques	P3	Pending
134	Add B-roll and visual variety guidance	P3	Pending
135	Daily Signal application	P2	Pending
136	Project briefings application	P2	Pending
137	SME consultations application	P2	Pending
138	Reports and presentations application	P2	Pending
139	All external communications application	P2	Pending
140	Two-way sync for Outlook (read and send)	P1	Pending
141	Two-way sync for Gmail (read and send)	P1	Pending
142	Biometric authentication (Face ID / Touch ID)	P2	Pending
143	Active learning mode with screen observation	P3	Pending
144	Label and thread management for Gmail	P3	Pending
145	Push notifications for new emails	P2	Pending
146	Real-time webhook for new emails	P2	Pending
147	Custom domain setup	P2	Pending

Priority Summary

Priority	Count	Description
P1	23	Critical path items - block other work
P2	48	Important - significant user value
P3	76	Enhancement - nice to have

Recommended Execution Order

Phase 1: Core Infrastructure (P1 items)

1. Email integrations (#1-12) - enables Universal Inbox
2. Morning Signal outputs (#60-75) - core daily value
3. Digital Twin questionnaire (#114-123) - personalization foundation
4. Chief of Staff KPI dashboard (#124-129) - quality control

Phase 2: Enhanced Features (P2 items)

1. Biometric security (#23-26)
2. Data transparency onboarding (#37-52)
3. Content quality SME panel (#92-103)
4. Payment and signature integrations (#14-15)

Phase 3: Future Enhancements (P3 items)

1. Wearable integrations (#29-36)
2. AI expert avatars (#53-55)
3. Advanced analytics (#56-59)

Report Generated: 18 January 2026 | 12:15 GMT+4 **Source:** CEPHO.Ai Development Backlog (todo.md) **Total Lines Analyzed:** 5,252