

Sprint Priorities

Date: 19 January 2026

Status: Pending CEO Approval

Summary

Consolidated all pending items from 18 January 2026 into two priority tiers. Added three new items from latest discussion to Priority 1.

Priority 1: Immediate Actions

These items are ready for execution in the next sprint.

#	Item	Category
1	Test Victoria's voice by triggering textToSpeech.synthesize endpoint	Voice Integration
2	Add Founder Story inputs to Project Genesis Wizard	Business Setup
3	Create Persephone-AI page in platform UI (14 AI Genius Board members)	Platform Feature
4	Chief of Staff researches and documents real capabilities of Manus AI engine	Optimization
5	Identify shortcuts, tricks, and advanced features (spawning, parallel processing)	Optimization
6	Document undiscovered capabilities that could accelerate development	Optimization
7	Create analysis report with prioritized recommendations	Optimization
8	Pass to Victoria for voice briefing delivery explaining key optimizations	Voice Integration
9	Add Victoria to org chart as Head of Briefings	Org Structure
10	Create pictorial org chart showing unique CEPHO structure	Org Structure

Priority 2: Secondary Actions

These items are important but can follow after Priority 1 completion.

#	Item	Category
1	Create voice style presets (briefing, urgent, casual)	Voice Integration
2	Store generated audio files in S3	Voice Integration
3	Make Development Pathway collapsible (enhance existing)	UI/UX
4	Fix layout overflow	UI/UX
5	Add visual space between Recent Chats and Browse by type	UI/UX
6	Display full SME name when selected	UI/UX
7	Style chat button in white	UI/UX
8	SME Expert Panel review of strategy (pending CEO input)	Strategy
9	Provide links to both questionnaires (Strategic Framework and Part 3)	Platform Feature
10	Future action: Press a button creates whole business bucket	Platform Feature
11	Plan follow-up briefing for next day with additional optimization areas	Optimization
12	Add this as recurring learning process to continuously discover new capabilities	Optimization

Completed Items (18 January 2026)

For reference, the following items were completed:

Sprint Items 31-42:

- Create mobile-friendly Chief of Staff Questionnaire HTML
- Add QMS Integration project to Phase 3 roadmap
- Add Autonomous Job Application Management project to Phase 5 roadmap

- Make Development Pathway collapsible (FivePhaseRoadmap component)
- Fix SME name colors to white
- Wire ElevenLabs to Victoria for voice synthesis
- Create Manus Optimization Report
- Update Development Pathway with all new projects
- Create Strategic Framework Questionnaire HTML
- Add Job Application Management to Development Pathway UI
- Add QMS Integration to Development Pathway UI

Persephone-AI Board:

- Create Persephone-AI framework document
- Update org chart with Persephone-AI as NED/Steering Committee
- Add Persephone-AI to Phase 3 roadmap
- Create deep dive repository structure for 14 AI leaders
- Build initial data collection plan for each leader

Founder Story Generator:

- Create Founder Story Generator Framework document
- Generate CEPHO.Ai Founder Story using the framework
- Add to Phase 1 roadmap and corporate setup actions
- Add to business setup ecosystem process

Approval

Please confirm to proceed with Priority 1 items.

Document generated by CEPHO.Ai Chief of Staff