

CEPHO.Ai

Five Phase Development Roadmap

Executive Summary

This roadmap outlines the strategic development path for CEPHO.Ai from current state through to commercialization and scale. Each phase builds upon the previous, with clear milestones, resource requirements, and funding needs identified.

Phase 1: Foundation

Timeline: Q4 2025 to Q1 2026 (Current Phase)

Objective: Establish core platform capabilities and validate product market fit

Key Deliverables

Deliverable	Status	Description
Virtual Chief of Staff	Complete	AI powered executive assistant with learning capability
AI SME Expert Panel	Complete	Eight domain experts (Finance, Legal, Strategy, Operations, Marketing, People, Technology, Risk)
Morning Signal	Complete	Daily executive briefing system
Document Generation	In Progress	Branded templates and automated report creation
Quality Assurance	Complete	Jim Short review system for output validation

Resource Requirements

Development team, cloud infrastructure, AI model access, design and branding

Funding Allocation

Platform development, infrastructure costs, initial marketing, operational expenses

Key Milestones

Core platform operational, initial user testing complete, feedback loop established, quality standards defined

Phase 2: Enhancement

Timeline: Q2 2026 to Q3 2026

Objective: Expand capabilities and prepare for market launch

Key Deliverables

Deliverable	Description
Voice Integration	ElevenLabs integration for audio briefings and interaction
Digital Twin	Simulation capability for scenario planning
Learning System	Pattern recognition and preference modeling
Integration Framework	Connections to external tools and data sources
Mobile Experience	Responsive design and mobile optimization

Resource Requirements

Additional development capacity, voice synthesis licensing, integration partnerships, QA expansion

Funding Allocation

Feature development, third party integrations, user experience refinement, beta program

Key Milestones

Voice capability live, Digital Twin operational, first external integrations complete, beta users onboarded

Phase 3: Market Entry

Timeline: Q4 2026 to Q1 2027

Objective: Launch to market and acquire initial paying customers

Key Deliverables

Deliverable	Description
Subscription System	Stripe integration with tiered pricing
Customer Onboarding	Guided setup and personalization flow
Support Infrastructure	Help documentation and support channels
Marketing Launch	Brand awareness campaign and content strategy
Sales Enablement	Pitch materials and demo capability

Resource Requirements

Marketing and sales capability, customer success function, payment processing, legal and compliance

Funding Allocation

Go to market execution, customer acquisition, support infrastructure, brand building

Key Milestones

First paying customers, subscription revenue initiated, customer success metrics established, market positioning validated

Phase 4: Personal and Lifestyle

Timeline: Q2 2027 to Q4 2027

Objective: Expand into personal life management with lifestyle SME experts

Key Deliverables

Deliverable	Description
Lifestyle SME Experts	Travel, Dining, Wellness, Home, Concierge specialists
Autonomous Booking	Restaurant and service booking with full workflow
Agent to Agent Communication	Chief of Staff interaction with external AI systems
Personal Calendar Integration	Unified business and personal scheduling
Recommendation Engine	Personalized suggestions based on preferences

Resource Requirements

Additional AI model development, external API integrations, partnership development, expanded infrastructure

Funding Allocation

Product expansion, partnership development, infrastructure scaling, market expansion

Key Milestones

Personal tier launched, lifestyle experts operational, first autonomous bookings complete, agent communication framework established

Phase 5: In House Productivity Apps

Timeline: Q1 2028 to Q3 2028

Objective: Build proprietary productivity tools to our own standards

Key Deliverables

Deliverable	Description
Project Management	CEPHO native project tracking and delivery
Document Collaboration	Real time editing with AI assistance
Communication Hub	Unified messaging with AI summarization
Analytics Dashboard	Business intelligence and reporting
Workflow Automation	Custom automation builder

Resource Requirements

Product development team expansion, infrastructure scaling, security certification, enterprise features

Funding Allocation

Product development, enterprise capability, security and compliance, market expansion

Key Milestones

First productivity app launched, integration with core platform complete, enterprise pilot customers, product suite defined

Phase 6: Commercialization

Timeline: Q4 2028 onwards

Objective: Scale the business and prepare for exit

Key Deliverables

Deliverable	Description
Enterprise Offering	White label and API access for large organizations
Global Expansion	Multi language and multi region deployment
Partnership Network	Strategic alliances with complementary platforms
Exit Preparation	Financial optimization and governance for exit

Resource Requirements

Executive team expansion, global operations capability, investor relations, M&A advisory

Funding Allocation

Scale operations, global expansion, partnership development, exit preparation

Key Milestones

Enterprise customers acquired, international presence established, strategic partnerships active, exit readiness achieved

Funding Summary

Phase	Timeline	Primary Focus	Funding Stage
1. Foundation	Q4 2025 to Q1 2026	Platform Build	Bootstrapped / Seed
2. Enhancement	Q2 2026 to Q3 2026	Feature Expansion	Seed / Pre Series A
3. Market Entry	Q4 2026 to Q1 2027	Go to Market	Series A
4. Personal	Q2 2027 to Q4 2027	Product Expansion	Series A Extension
5. Productivity	Q1 2028 to Q3 2028	Product Suite	Series B
6. Commercialization	Q4 2028 onwards	Scale and Exit	Series B / Growth

Risk Factors

Technology Risk: AI model performance and reliability **Market Risk:** Customer adoption and competitive response **Execution Risk:** Delivery of roadmap within timeline **Funding Risk:** Securing investment at each stage

Success Criteria

Phase completion will be measured against defined milestones with regular review cadence. Progression to subsequent phases requires achievement of key milestones and securing of required funding.

Document Classification: Confidential Version: 1.0 Draft Date: 18 January 2026 Status: Pending CEO Review and Funding Input