[PROJECT NAME]

Master Project Document

Document Version: 1.0 **Created:** [Date] **Last Updated:** [Date] **Document Owner:** [Name/Role] **Status:** DRAFT / APPROVED

SECTION 1: PROJECT OVERVIEW

1.1 Project Summary

Field	Details
Project Name	[Name]
Project Type	[Type: Graduate Programme / Marketing Campaign / Product Launch / Custom]
Project Sponsor	[Name and Role]
Project Manager	[Name]
Start Date	[Date]
Target Completion	[Date]
Budget	[Amount or TBD]

1.2 Project Vision

[One paragraph describing the overarching vision for this project. What does success look like? What impact will this have?]

1.3 Project Objectives

#	Objective	Success Measure
1	[Objective]	[How measured]
2	[Objective]	[How measured]
3	[Objective]	[How measured]
4	[Objective]	[How measured]
5	[Objective]	[How measured]

1.4 Scope Definition

In Scope

Item	Description
[Item 1]	[Description]
[Item 2]	[Description]
[Item 3]	[Description]
[Item 4]	[Description]

Out of Scope

Item	Reason
[Item 1]	[Why excluded]
[Item 2]	[Why excluded]
[Item 3]	[Why excluded]

1.5 Target Audience

Audience Segment	Description	Priority
Primary	[Description]	High
Secondary	[Description]	Medium
Tertiary	[Description]	Low

1.6 Geographic Scope

Region	Locations	Notes
[Region 1]	[Cities/Countries]	[Special considerations]
[Region 2]	[Cities/Countries]	[Special considerations]

SECTION 2: GOVERNANCE & TEAM

2.1 Project Governance Structure

Role	Name	Responsibilities
Executive Sponsor	[Name]	Strategic oversight, budget approval
Project Owner	[Name]	Business requirements, acceptance
Project Manager	[Name]	Day to day management, reporting
Chief of Staff	[Name]	Coordination, quality assurance

2.2 Expert Team Assembly

Core Leadership Team (12 to 15 Members)

Role	Expert Name	Perspective	Specialty
Project Lead	[Name]	[GCC/Western]	[Domain]
Cultural Advisor	[Name]	[GCC/Western]	Cultural awareness
L&D Expert	[Name]	[GCC/Western]	Learning design
Behavioural Psychologist	[Name]	[GCC/Western]	Behaviour change
Storytelling Expert	[Name]	[GCC/Western]	Narrative design
Visual Designer	[Name]	[GCC/Western]	Visual communication
Gen Z Representative	[Name]	[GCC/Western]	Youth perspective
Recent Graduate	[Name]	[GCC/Western]	Fresh perspective
Industry Expert	[Name]	[GCC/Western]	Domain knowledge
Technology Specialist	[Name]	[GCC/Western]	Digital tools
Communications Lead	[Name]	[GCC/Western]	Messaging
Quality Reviewer	[Name]	[GCC/Western]	Standards

2.3 RACI Matrix

Activity	Sponsor	Owner	Manager	Team
Scope Approval	A	R	C	I
Budget Approval	A	R	C	I
Milestone Sign Off	A	R	C	I
Content Development	I	A	R	R
Quality Review	I	A	R	R
Final Delivery	A	R	C	I

Legend: R = Responsible, A = Accountable, C = Consulted, I = Informed

---

SECTION 3: PROJECT PLAN

3.1 Milestone Overview

ID	Milestone	Description	Duration	Dependencies
M1	[Name]	[Description]	[Days]	None
M2	[Name]	[Description]	[Days]	M1
M3	[Name]	[Description]	[Days]	M2
M4	[Name]	[Description]	[Days]	M3
M5	[Name]	[Description]	[Days]	M4
M6	[Name]	[Description]	[Days]	M5
M7	[Name]	[Description]	[Days]	M6
M8	[Name]	[Description]	[Days]	M7

3.2 Deliverables by Milestone

Milestone 1: [Name]

Deliverable	Description	Owner	Format
[Deliverable 1]	[Description]	[Name]	[Format]
[Deliverable 2]	[Description]	[Name]	[Format]

Milestone 2: [Name]

Deliverable	Description	Owner	Format
[Deliverable 1]	[Description]	[Name]	[Format]
[Deliverable 2]	[Description]	[Name]	[Format]

[Continue for all milestones]

3.3 Timeline (Gantt Chart Reference)

[Reference to visual Gantt chart in Appendix or project management tool]

Key Dates:

Date	Event
[Date]	Project Kickoff
[Date]	Milestone 1 Complete
[Date]	Milestone 2 Complete
[Date]	Final Review
[Date]	Project Closure

SECTION 4: RESEARCH & BENCHMARKING

4.1 Research Scope

Research Area	Sources	Methodology
Competitor Analysis	[Number] companies	Desk research, interviews
Best Practice Review	[Number] case studies	Literature review
Stakeholder Input	[Number] interviews	Structured interviews
Market Analysis	[Sources]	Data analysis

4.2 Key Findings Summary

[Brief summary of top findings from deep research. Full report available in Appendix B.]

4.3 Benchmarking Companies

Company	Region	Relevance	Key Learning
[Company 1]	[Region]	[Why relevant]	[What learned]
[Company 2]	[Region]	[Why relevant]	[What learned]
[Company 3]	[Region]	[Why relevant]	[What learned]
[Company 4]	[Region]	[Why relevant]	[What learned]
[Company 5]	[Region]	[Why relevant]	[What learned]

SECTION 5: IDEA SCORING & RANKING

5.1 Scoring Criteria

Criteria	Weight	Description
[Criteria 1]	[X]%	[How evaluated]
[Criteria 2]	[X]%	[How evaluated]
[Criteria 3]	[X]%	[How evaluated]
[Criteria 4]	[X]%	[How evaluated]
Total	**100%**	

5.2 Accepted Recommendations

#	Recommendation	Score	Status
1	[Recommendation]	[Score]	ACCEPTED
2	[Recommendation]	[Score]	ACCEPTED
3	[Recommendation]	[Score]	ACCEPTED

5.3 Deferred Recommendations

#	Recommendation	Score	Reason for Deferral
1	[Recommendation]	[Score]	[Reason]
2	[Recommendation]	[Score]	[Reason]

SECTION 6: CULTURAL CONSIDERATIONS

6.1 Cultural Adaptations Required

Adaptation Area	GCC Requirement	Western Approach	Resolution
[Area 1]	[Requirement]	[Approach]	[How resolved]
[Area 2]	[Requirement]	[Approach]	[How resolved]
[Area 3]	[Requirement]	[Approach]	[How resolved]
[Area 4]	[Requirement]	[Approach]	[How resolved]

6.2 Cultural Review Sign Off

Reviewer	Perspective	Approved	Date
[Name]	GCC	Yes/No	[Date]
[Name]	Western	Yes/No	[Date]

SECTION 7: COMMUNICATIONS PLAN

7.1 Communication Channels

Channel	Purpose	Frequency	Owner
Email Sequences	[Purpose]	[Frequency]	[Name]
Voice Notes	[Purpose]	[Frequency]	[Name]
Status Reports	[Purpose]	[Frequency]	[Name]
Welcome Videos	[Purpose]	[Frequency]	[Name]

7.2 Email Sequence Schedule

Email #	Timing	Subject	Purpose
1	[Timing]	[Subject]	[Purpose]
2	[Timing]	[Subject]	[Purpose]
3	[Timing]	[Subject]	[Purpose]

7.3 Voice Note Schedule

Voice Note	Trigger	Content	Generated By
Project Kickoff	Project Start	Scope alignment playback	ElevenLabs
Milestone Update	Milestone Complete	Progress summary	ElevenLabs
Final Summary	Project Close	Outcomes review	ElevenLabs

SECTION 8: RISK MANAGEMENT

8.1 Risk Register

ID	Risk	Probability	Impact	Mitigation	Owner	Status
R1	[Risk]	High/Med/Low	High/Med/Low	[Mitigation]	[Name]	Open/Mitigated
R2	[Risk]	High/Med/Low	High/Med/Low	[Mitigation]	[Name]	Open/Mitigated
R3	[Risk]	High/Med/Low	High/Med/Low	[Mitigation]	[Name]	Open/Mitigated

---

8.2 Escalation Path

Level	Trigger	Escalate To	Response Time
1	Minor delay	Project Manager	24 hours
2	Major delay	Project Owner	12 hours
3	Critical issue	Executive Sponsor	Immediate

SECTION 9: QUALITY ASSURANCE

9.1 Quality Gates

Gate	Milestone	Criteria	Approver
G1	[Milestone]	[Criteria]	[Name]
G2	[Milestone]	[Criteria]	[Name]
G3	[Milestone]	[Criteria]	[Name]

9.2 Review Process

Review Type	Frequency	Participants	Output
Daily Standup	Daily	Core Team	Action items
Milestone Review	Per Milestone	Leadership	Sign off
Quality Audit	[Frequency]	QA Team	Audit report

SECTION 10: MATERIALS & DELIVERABLES

10.1 Content Production

Material Type	Quantity	Tool	Status
Slide Decks	[Number]	Gamma	[Status]
Handouts	[Number]	Gamma	[Status]
Videos	[Number]	ElevenLabs	[Status]
Guides	[Number]	[Tool]	[Status]

10.2 Brand Guidelines

Element	Specification
Primary Color	[Color code]
Secondary Color	[Color code]
Font	[Font name]
Logo Placement	[Position]
Theme	[Theme name]

SECTION 11: PROJECT CLOSURE

11.1 Closure Criteria

Criteria	Measure	Target
All milestones complete	Milestone tracker	100%
All deliverables accepted	Acceptance log	100%
All risks closed	Risk register	100%
Final report delivered	Document log	Complete
Knowledge transfer complete	Transfer checklist	Complete

11.2 Lessons Learned

[To be completed at project closure]

Area	What Worked	What to Improve
Planning		
Execution		
Communication		
Quality		

11.3 Sign Off

Role	Name	Signature	Date
Executive Sponsor			
Project Owner			
Project Manager			

APPENDICES

Appendix	Title	Description
A	Project Charter	Original project authorization
B	Deep Research Report	Full benchmarking analysis
C	SME Recommendations	Complete expert recommendations
D	Content Development Pack	All materials and guides
E	Communications Templates	Email and video scripts
F	Risk Register (Full)	Complete risk documentation
G	Meeting Notes	All project meeting records
H	Voice Note Archive	All project voice notes

This document follows Project Genesis Blueprint V3 protocols Chief of Staff monitoring active throughout project lifecycle